 HECTOR CITY COUNCIL

SPECIAL COUNCIL MEETING

OCTOBER 28, 2008
CALL TO ORDER – SPECIAL COUNCIL MEETING
A meeting of the Hector City Council was called to order at 5:00PM with the pledge of allegiance by Mayor Heerdt AT City Hall.  Members present:  Mayor Jeff Heerdt, Council Members:  Steve Squibb, Mark Schwiderski, Gary Bipes, Roger Newman.   Staff present:  Barbara Hoyhtya, Nancy Fosland, Matt Plumhoff and David Brauwer with Duininck,  
APPROVAL OF AGENDA

Newman motioned to approve the agenda with the addition changing Resolution 08-26 to Amend Ordinance 228A, and lighting, Schwiderski seconded.  Motion carried unanimously.

David Palm explained the situation at Totally U Salon and the brick facing on the front of her building.   Bolton & Menk marked removals for the full project on 9-17-08.  The building owner was contacted and given the opportunity for input upon marking.  The building was marked to pull out the existing walk.  No saw cut was indicated along the building.  DBI performed the removals on 9-22-08.  Brick facing on the north portion of the building was pulled out some, caused cracks in brick.  Discovered no metal lintel was supporting brick.  

DBI removed all underlying concrete from under brick on both sides of door.  A thickened edge walk foundation with rebar was poured under the brick.  The south area has been re-grouted form the walk foundation up to the brick.  The south area will be re-caulked/re-sealed long top cap stone.  The north area is still waiting repair.  

The estimated repair costs are $5,200 – $5,300 to replace both sides of brick, $2,750 to replace north side only.

The contractor is responsible for property damage insurance.  DBI has insurance, but with deductible amount greater than repair costs. 

Palm reviewed the quantities and costs used versus budgeted in contract.  The estimated project savings for not sawing all areas = $3,925.  Estimated project savings for less concrete mortar patch = $3,480.   Total estimated savings for these two items = $7,405.  Total construction project EAC vs. original ant. Bid = $8,743 savings.  

After much discussion Palm felt that there should be a three way split, Totally U, the city and the contractor.  Squibb said that he does not feel that Totally U is at fault.  We hire an engineer to decide these things.

The city decided to replace the brick facing to the standard that the owner wants. The two bids were from Triple G Companies; Brick front $5,311.00 and stone front $5,303.00.  Nancy Fosland prefers the brick front be put back on.  Motion by Squibb to accept the bid of $5,311.00 from Triple G Companies, second Bipes second.  Motion carried.  Fosland thanked the council.
Palm discussed the lighting issue.  Duinincks is asking for an extension.  The contract completion date for everything but the lights was 10-24-08.  Contract completion date for the lights is 11-14-08.  The delivery date for the Millerbernd Model lights is 01-09-09 and Holophane Model alights is 01-18-09.  DBI is requesting a time extension to 03-01-09.

A motion to extend the lights to 4 weeks from delivery of lights was made by Schwiderski, second by Newman.  Motion passed.

Hoyhtya received a price quote from AT Group of Minneapolis for Health Partners Insurance.  

The current package with Blue Cross Blue Shield is $78,876 for the year.  Health Partners is proposing a package of $50,610 annually.  They are also proposing various packages for Life Insurance, Short Term Disability, Long Term Disability and Dental.  The council felt that a savings of $28,266 was a considerable amount of money. If the employees wanted to have any of the other various items they would be responsible for paying for them on their own.

Motion to approve the insurance coverage change to Health Partners with AT Group by Schwiderski, second by Squibb.  Motion carried unanimously.

ORDINANCES & RESOLUTIONS

Motion to amend Ordinance 228A Establishing Building Inspection fees by Newman, second Squibb.  Motion carried unanimously.

ORDINANCE 228 (A)

(Amendment)

AN ORDINANCE ADOPTING THE FEE SCHEDULE FOR PERMIT FEES ASSOCIATED WITH THE STATE BUILDING CODE

The City of Hector does ordain as follows: 

Section 1.  Assignment of Fees.  Permit fees shall be assessed for work governed by the State Building Code.  Those fees, assigned by the City of Hector, can be found in the attached appendixes:


Appendix 1:
Explanation of Valuation Amounts


Appendix 2:
Residential Building Permit Fees


Appendix 3:
Commercial Building Permit Fees

Section 2.  Adjusting of Fees.  In accordance with the collection of fees, the forcing agency during the inspections may adjust fees to cover inflation, mandates by the State, and other factors not expressed in this Ordinance without the requirement of repeated ordinances.  Future establishment of fees may be done by City resolution.

Section 3.  Effective Date of Ordinance Amendment.  This ordinance becomes effective on October 28, 2008 after publication.

Passed this 28th day of October 2008.








______________________________

Jeff Heerdt, Mayor

ATTEST:

___________________________________

Barbara M. Hoyhtya, City Administrator
ADJOURNMENT

Squibb motioned to adjourn the meeting.  Bipes seconded.  

                                                                ________________________________

                                                                 Respectively Submitted

                                                                 Barbara M. Hoyhtya, City Administrator





     _______________________________


                                                                 Jeff Heerdt, Mayor
